

RISK REGISTER

Talent Tracker

Document Information

Item	Details
Project Name	Talent Tracker
Document	Risk Register
Version	1.0
Prepared By	Ayushi Agarwal

Purpose

This Risk Register identifies potential risks that could impact the successful delivery of the Talent Tracker project and defines mitigation strategies to minimize their impact.

Risk Register

Risk ID	Risk Description	Probability	Impact	Priority	Mitigation Strategy	Owner	Status
R1	AI API service unavailable	Medium	High	High	Implement error handling and retry logic	Development Team	Closed
R2	Deployment failure on Vercel	Low	High	Medium	Test deployment in a staging environment before final deployment	Development Team	Closed
R3	Git merge conflicts	Medium	Medium	Medium	Follow version control best practices and coordinate changes	Development Team	Closed
R4	Requirement changes during development	Medium	Medium	Medium	Prioritize core features and document scope changes	Team	Closed
R5	Database connectivity issues	Low	High	Medium	Validate database configuration and maintain backups	Development Team	Closed
R6	Team member availability	Medium	Medium	Medium	Hold regular progress discussions and redistribute tasks when needed	Team	Closed
R7	Bugs found during testing	High	Medium	High	Conduct functional and integration testing before deployment	Development Team	Closed

Risk Response Strategy

- **Avoid:** Define project scope clearly at the beginning.
- **Mitigate:** Test features regularly and use version control effectively.
- **Accept:** Minor UI improvements that do not affect functionality can be addressed after the initial release.
- **Monitor:** Track external dependencies such as AI services and hosting availability throughout the project.

Risk Review

Risks were reviewed during major project milestones, particularly before testing and deployment. High-priority risks were addressed first to reduce the likelihood of delays.