

Talent Tracker

Document Information

Item	Details
Project Name	Talent Tracker
Document	Project Timeline
Version	1.0
Prepared By	Ayushi Agarwal

1. Purpose

This document provides a high-level schedule for the Talent Tracker project, outlining the major phases and estimated timeline from project initiation to deployment.

2. Project Schedule

Phase	Activities	Duration
Project Planning	Requirement gathering, objective definition, team discussion	Week 1
System Design	UI design, database design, architecture planning	Week 2
Development	Authentication, Resume Builder, AI Integration, Dashboard	Week 3–6
Testing	Functional testing, bug fixing, integration testing	Week 7
Deployment	GitHub finalization, Vercel deployment, validation	Week 8
Documentation	Final report, user guide, presentation	Week 8

3. Major Milestones

Milestone	Status
Requirements Finalized	Completed
Design Approved	Completed
Core Development Completed	Completed
Testing Completed	Completed
Application Deployed	Completed

Milestone	Status
Final Documentation Submitted	Completed

4. Critical Path

The critical path included:

- Requirement Gathering
- System Design
- Core Development
- Testing
- Deployment

A delay in any of these activities would delay the overall project completion.

5. Key Assumptions

- Team members complete assigned tasks on schedule.
- Third-party services (Gemini AI, Clerk, Vercel) remain available.
- No major requirement changes occur during development.

6. Schedule Risks

Risk	Mitigation
Delay in AI integration	Prioritize core functionality first
Deployment issues	Perform deployment testing before final release
API service interruptions	Include fallback error handling
Team coordination delays	Conduct regular progress discussions