

Talent Tracker

Document Information

Item	Details
Project Name	Talent Tracker
Document	Lessons Learned
Version	1.0
Prepared By	Ayushi Agarwal

1. Purpose

This document captures key learnings and reflections from the Talent Tracker project. The objective is to identify successful practices, challenges, and opportunities for improvement that can be applied to future software development and project management initiatives.

2. What Went Well

- Team members collaborated effectively to complete the academic project within the required timeline.
- GitHub was used for version control, making it easier to manage project files.
- AI integration enhanced the application’s functionality and user experience.
- The application was successfully deployed using Vercel.
- Documentation was completed to support project submission.

3. Challenges Faced

- Integrating external AI services required additional testing and troubleshooting.
- Coordinating work among team members required regular communication.
- Managing project activities without a formal project management tool made task tracking more difficult.
- Working within the limitations of free-tier cloud services required careful planning.

4. Key Lessons Learned

Technical

- Version control is essential for collaborative development.
- Early integration testing helps identify issues sooner.
- Cloud deployment should be tested before the final release.

Project Management

- Clearly defining project scope at the beginning reduces confusion.
- Breaking work into smaller tasks improves progress tracking.
- Identifying project risks early helps reduce delays.

- Regular status meetings improve team coordination.
- Structured documentation makes project handovers easier.

5. What I Would Do Differently

If managing this project again, I would:

- Use Jira to manage tasks and sprint planning.
- Create a project schedule before development begins.
- Maintain a formal risk register throughout the project.
- Conduct weekly progress reviews with the team.
- Define responsibilities more clearly at project initiation.

6. Future Improvements

Potential enhancements include:

- Mobile application support.
- Job recommendation features.
- Resume scoring and optimization.
- Recruiter dashboard.
- Analytics dashboard.
- Multi-language support.

7. Conclusion

The Talent Tracker project provided valuable experience in software development, collaboration, AI integration, deployment, and documentation. Preparing this project management portfolio as a post-project case study strengthened my understanding of project planning, risk management, scheduling, and continuous improvement.